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written. Get a foreman or whoever is there and get them to 

sign, saying that I received that equipment. It's 

unacceptable. That was one of the things that I started to 

deal with intensely. I am not going to accept a school if 

there is a problem with safety. And among the cases that I 

brought here for you- let me show you. If you don't have any 

security, anything that protects it. That's equipment. 

That's an asset for the Department. 

In the Lomas Valle School in Naranjito the four 

computers were stolen. It is a matter of putting discipline 

on it. It was a matter where the procedures were just not 

followed. They would tell me, 'Look here, I have a receipt'. 

But, then I would ask, Who is that person? What capacity 

does that person have in the technical aspects? How does 

that person know if the line is set? How does that person 

know if the router is placed correctly? What capacity does 

that person have to know if those servers were adequately 

configured? 

And what is more, they would set up a password on 

the servers- and this was done by DRC- so no one could go 

in. There was no access to those servers. I would have to 

call and see what the password was. 

Q Let me then address the point that I am trying to 

address. With respect to the tables or other means to lift 

the servers off the floor, who had to provide that piece of 
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equipment- whether it was a table or whatever? Cabinet or 

whatever? 

A I suppose that the school should have provided 

that table or something to raise it. 

Q Am I to understand your testimony then that if a 

supplier- let's say DRC- went to a school to install the 

servers, and did not find a table or was not given a table 

by the personnel of the school, then what should the DRC 

personnel have done? 

A Not to deliver. 

Q Alright. 

A But, I want to clarify something for you. If it 

had been adequately planned, not that it isn't going to 

happen, but it would have been minimized a lot. For example, 

what would I have done if I had been DRC? I have to invest 

in some cost of cars, resources, in order to move equipment 

to schools, configure it, and leave it working. 

The basic, the elementary- Before starting I would 

say, 'Department, this is the basic needs I have at each 

school.' In terms of furniture, if it was a table. For 

example, if it is to raise it, to place it on it if it is a 

box- a wooden box- following these specifications. So that 

it can take the weight. Security- make sure that that room 

has ironwork. The basics, so that I can go and do the 

delivery. And before going I place a call, 'Look I am going 
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this day. Do you have this, and this, and this?' I do? OK. 

Go. Do the visit. 

My report clearly says that it would just get 

there wlthout giving notice. They would even reach a point 

of stress. The Director themselves would ask, 'What is that? 

Where is it coming from? What happened? Why wasn't I 

informed?' We come here to install this and it has to be 

thls, and this, and this way. I don't know, I am not aware 

of the process, whether they were paid by trips, or whether 

they were paid per school. This is a result of poor, if not 

no, planning for the project. And then I go there, and there 

is no table. So I say, look to the Department. I went there, 

I talked to such and such a person, and there was nothing 

that we had required, so I went and spoke with such and such 

a person and it didn't happen. So you are not going to 

penalize us, because we did not get to do it. And have you 

already bought the tables for all that equipment? 

Extraordinary efforts have been taken. Tables have been 

bought, computers have been bought. Not all of them. There 

is still a lot of them on the floor, which as a matter of 

fact, are not working anymore. 

Q So, if DRC had done what you suggest, the 

equipment still would be in a warehouse, because the tables 

have not all been purchased, even as we speak, two years- or 

three, four years- later? 
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A No, no. Excuse me, but that's not how it is. The 

focus is the following. If I establish some minimum 

requirements, and my client does not provide them for me, I 

take action. But then you departing from the point that a 

department stays like this. What I am stating is that it 

doesn't take any actions. Let me tell you, during that 

period extraordinary efforts were made to get the Net up. 

That was the only- the only object. That was my focus to 

only see a way to get the Net working. 

Q But, if it was such a bad thing to have the 

servers on the floor- as you have expressed today- why 

haven't you or the Department of Education not done whatever 

is required to find either a table, or something else, to 

lift the equipment off the floor, instead of lifting the 

Net? 

A We two very important things. The Department 

already had some information that Federal Agencies were 

looking at this project, who wanted to raise the Net, to 

provide access to the Internet for the schools. In order 

do that you didn't need the four servers that were there 

All you needed was one. That one, we can fix it up and 

to 

condition it. You know what else we did? We started to pick 

up all of the ones that were there that were broken down and 

burnt, and we started bringing them up to the Central 

Office. I would ask about warrantees. There must be 
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documents around. They said one year. A year had already 

gone by long before. 

I did more. I called directly the office that had 

provided that service- Hewlett Packard, IBM. Surprise. Much 

of that equipment was still under warranty. We have worked 

intensely. And we have been able to recuperate hundreds of 

thousands of dollars from that equipment that was out of 

order. We are still raising schools with one server. We are 

able to get a system. A way of knowing whether those schools 

were on or not. It was a program, and the Director of OSIADT 

directed that it be made. We have gone further, sir, we have 

a system that can tell me if the T-1 is connected or not 

connected at any given second. All schools have two 

computers with a beautiful desk. It‘s too bad that I can‘t 

show it here. The monitor is integrated, so that the child 

can either write or look for the 1,540 schools. 

Q I don’t want to belabor the point, but why do you 

still have servers on the floor? 

A I don‘t know at this moment if the team that has 

that task has taken all of them. It’s possible. However, 

what I can tell you is that immediately after I saw that 

situation I told the suppliers, ‘No more. You are not going 

to put the equipment on the floor.’ I can go further and 

tell you that DRC has 55-60 servers- This was after the 

contract expired- in their facilities. I want to be clear 
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that I am talking about 2001, during the contract. What I am 

telling you is what I told them. I can't be. In the case of 

the T-ls, if you have them there, why keep them if they're 

not active? I j u s t  have them canceled. All that was 

explained to them, all that was mentioned during the 

meetings. The Department started taking action after this 

report, like in the case of the Technical Support group. 

Actions regarding the desks, the structure of support to the 

project. As a matter of fact, the Department has even 

recruited 28 technicians to assist in the Technical---- 

MR. A. J. BENNAZAR: This was during the contract 

in the early 2002. 

COURT INTERPRETER: And this was during the 

contract early in 2002. 

BY MR. CAMILO SALAS: 

Q I am trying to address your complaint that the 

servers were on the floor. What I am going to ask you is, 

some of the servers that were on the floor have been lifted 

off the floor? 

A At Phase 2, in the Communication Cabinet, the 

black box that I mentioned is installed. The company placed 

two servers inside the black box, and the other two- well, 

if there's nothing here- on the floor they go. What is 

difficult for me- and perhaps I didn't express myself well- 

when I got there in July of 2001, according to the contract 
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with DRC, all the servers acquired for the Department, plus 

all the equipment specified in the contract- on it's second 

page- should have been installed. I gave you the example of 

what I would have done. For example, you go there and find 

that they had not delivered everything. But, yes, part of 

the equipment was there. You can correct that in just a 

couple of days. You get a plan of action and start working 

on that. There are 1,500 schools distributed throughout the 

whole island. I came and took charge after the fact. I can 

go now and mitigate the situation. We are still mitigating 

those atrocities that are there. 

Q The question was simple, and I think it requires a 

yes or no answer. Were some of the servers that were on the 

floor lifted off the floor, after you came to work for the 

Department of Education? Yes or no? 

A Yes. 

Q What were they put on? 

A Folding tables. 

Q And who supplied the tables? 

A The Department. Or the parents of the community. 

Anyone. Sometimes a teacher would say, "Let's move this, I 

am going to use the table". I wondered, why wasn't anything 

said at the beginning. The teacher herself offered it. 

Q Did you send people to the schools to lift the 

servers off the floor? 
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A Remember, that what I do is make recommendations 

to the Director of OSIADT. It is OSIADT who does this. I 

know that the technicians are the ones constantly going to 

the schools. 

Q If it was so easy to obtain a table for the 

equipment,.why have all the servers not been lifted off the 

floor? 

A I haven't said it is easy. After a simple talk 

with a teacher, she found a solution and provided it. 

Q How many schools did you visit? 

A Many in the San Juan area. Many in Catafio. 

Q You gave me a list before of about 8 or 9 schools. 

A At the beginning during Project 100. The thing is 

that I continue visiting schools.'I would even go with the 

suppliers. We would get together and we would all go. That 

was Ponce High. I remember in Ponce High that we wanted to 

raise a Phase 2 school. Immense. During a weekend I visited 

three times. 

Q How many schools did you visit before you wrote 

your report? 

A A lot in the San Juan area. I visited Catario, I 

visited the San Juan District. We would go to test. For 

example, one of the problems that the infrastructure at 

Phase 2 has is that they use the wireless concept. When yo1 

want to communicate to different areas in the classrooms, 
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through the antennas ... I went to science classrooms, math 
classrooms- it's not easy. So the Director calls me, 'We 

have problems.' So what would I do? 'Ricardo, let's go there 

and see what is going on'. 'Microsoft people, let's see what 

happened.' We would work a line, and keep it active with 

Internet access. Then we would go back, and one or two days 

later they would call and say that they didn't have it 

anymore. 

MR. CAMILO SALAS: Let's stop and go to lunch. 

(OFF THE RECORD) 

After the recess, 

BY MR. CAMILO SALAS: 

Q First of all let me do something that I did not do 

at the beginning of your deposition. You were asked to bring 

some documents here today. Did you do that? 

A Yes, the report, because I assumed that part of 

the questions that you wanted to know were involved here, 

and are part of the report that I submitted to the 

Department. I also thought it convenient to bring a copy of 

some of the phone calls that were received. I can give that 

to you. Also, I report that was made of the communication 

net involving 200 employees that were taken from different 

agencies of the government. I brought a sample, because 

there is a lot of them. The trouble is that it will take 

some time, because they have to be copied on both sides. 
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Q Yes, I would like to get all the documents, 

please. At this time I will take the samples. These 

documents that you just handed to me, I am going to mark 

them as Exhibit #3. The ones that you previously handed to 

me- which are the records of the telephone calls- that would 

be Exhibit #2. And the notice for your deposition, and the 

subpoena, will be Exhibit #l. 

(AT WHICH TIME DEPOSITION EXHIBITS #1, 2 & 3 ARE MARKED) 

MS. MARIA FERRAN: Can you tell us what the title, 

or --- 

MR. JOHN NEVARES: This is "Inventory Sheet of Re- 

educate Equipment". 

BY MR. CAMILO SALAS: 

Q Anything else that you brought with you, sir? 

A No, the report of the evaluation. 

Q And that summary that you have in front of you? 

MR. A. J. BENNAZAR: This is the English executive 

summary that was made of the report, which is also a tab to 

the documents that we already gave to you. It is an 

executive summary of the Adonay Ramirez report that was 

prepared in English, which is Tab # 9  I believe ... no, it is 
#8. 

BY MR. CAMILO SALAS: 

Q Who prepared that, because Mr. Anibal Cruz 

testified yesterday that he prepared that document? 
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A Let me check here. Really, I did not make the 

translation. However, it does really have information taken 

from this report. 

Q You did not prepare the summary? 

A This one? No, sir. 

Q In your subpoena you were asked to bring the 

following documents. Let me read them to you. To avoid the 

translation, let me ask you to read Exhibit A attached to 

the subpoena. Let me ask you i f  you have brought with you 

all the documents that I requested in Item 1-A? 

A All this? No, sir. 

Q Any particular reason why you did not bring these 

documents here with you? 

A I really believe that these documents belong to 

the Department of Education. And, as an advisor, I don't 

have the right, I don't have the property. These documents 

don't belong to me. 

Q Is that the only reason why you didn't bring them? 

A Yes. I did work with the uniform reports, so I had 

to read them and I brought them here with me. As to point B- 

contracts. Well, the contract of purchase orders and that 

kind of orders, have never been in my hands. I did bring a 

contract. This one we were going to bring 130. Purchase 

orders, documents of that kind, I have never had in my 

hands. 
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Q Have you ever seen those? 

A I haven't seen those. 

Q Now, what about Items lC, which requires all 

documents- paper files, computer files? 

A I asked DRC for those disks, which I understood 

you might need. 

MR. A. J. BENNAZAR: May the record show that prior 

to going on record this morning we gave to brother Counsel, 

John Nevares, two disks that the witness brought with him. 

One contained a list of all the schools of Phase 2, and the 

other contained the inventory of all of the equipment 

installed by DRC at the Phase 2 schools. 

MR. JOHN NEVARES: That is correct. And, we 

downloaded them, and I see Counsel Salas looking at the 

stack of documents. 

MR. A. J. BENNAZAR: OK. And may the record show 

that he has a stack of documents more than 4 "  thick in his 

hands right now. 

MR. JOHN NEVARES: I would like to interject 

something. It would really be helpful in moving these 

depositions along if you could get someone at the Department 

of Education to produce all the documents that are listed 

there. That way we can review them before the deposition, 

and adequately prepare for the deposition of whomever we are 

deposing. Bringing them the day of the deposition puts us  at 
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a disadvantage, in the sense that- like you said- there is a 

stack of documents there 4 "  thick. To go through that we 

need time. 

So, the advisable thing, if you are able to do so, 

is to see who is the custodian of each of these categories 

of documents that we have requested. We have requested them 

of basically every deponent. And, finally, bring them over, 

or send them to Doubleday to photocopy, and we will go 

there, pay for them, and bring them here. Whatever it takes, 

so that we don't have to keep calling back witnesses once we 

review the documents and realize that there are additional 

questions that we need to ask. 

MR. A. J. BENNAZAR: I could not agree more. And, 

as I said yesterday, brother Counsel, Camilo Salas, and I 

agreed that he was going to provide me with a list of 

documents that he wants to be produced. We felt a formality 

of a subpoena, and I told him that I would be more than glad 

to look for them, and produce them. In the particular case 

of the way brother Counsel has chosen to do this, each and 

every deponent has been handed with a subpoena, where each 

and every deponent has been requested to bring, at the time 

and date of the deposition, whatever documents he/she may 

have. For example, Mr. Adonay Ramirez was requested on 

September 18- which is today- to bring whatever documents he 

has. 
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But, not withstanding the formality of the 

subpoena yesterday afternoon, I agreed with brother Counsel 

that I would be more than happy, if he gives me the list of 

what he feels he needs, I will go look for the documents, 

and depending on the volume, we can then mutually agree on 

the most cost-efficient way. Whether we can just send them 

somewhere to be copied, and you pay the b i l l  for the copy, 

or we can put them on a disk, if that is possible. But, 

certainly there is no intention of Secretary Rey to hide or 

in any way prevent you from seeing whatever documents there 

are. 

MR. JOHN NEVARES: That's great. As soon as we are 

able to iron that out I think that think things will move 

along at a better flow, you know? 

MR. A. J. BENNAZAR: But, I was told that sometime 

today I would be given a list, and once the list is provided 

to us we will go right ahead and look for the documents. No 

problem. There is not an issue with respect to this. 

MR. CAMILO SALAS: You j u s t  clarified something. 

Yesterday we agreed to provide you with a list of the 

documents that we felt should have been produced yesterday, 

which were Exhibits to the little book you had written, to 

the FCC. But, prior to yesterday, during the other 

deposition, we have again and again agreed with you that you 

would be providing, by the afternoon or the next day, 
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various documents which still have not been produced. The 

point of this is that I do not want to really get into an 

argument over it, but I want to stress that at some point we 

need to get documents. Essentially, what we want are all the 

files kept by the Department of Education, pertaining to 

this matter. We have agreed that that might very well be 

thousands of documents, but we are willing to send somebody . 

to copy them, if you will identify. We have been going 

through this now, talking it, for the past two or three 

weeks. We get a few little meager tidbits---- 

MR. A. J. BENNAZAR: ---- You have been requesting 
them in a sort of piecemeal way. That’s why I said when you 

give me the list today, you give me much more substance upon 

which to go l ook  for the appropriate custodian to find what * 

you want. Again, I donrt think there needs to be an 

argument, I don’t think there is an argument, it‘s just a 

matter of methodology. I ’ l l  be delighted to cooperate in 

whichever way you want us to. 

MR. JOHN NEVARES: Maybe we should start with the 

subpoena list, which has been around f o r  quite some time. 

MR. A. J. BENNAZAR: Well, each and every witness 

that has come here is put through the exercise of reaching 

through a subpoena. And each and every one has brought 

whatever he or she feels falls under those categories, which 

is what this witness did today. 
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M R .  JOHN NEVARES: What I am saying is, that maybe 

you can take that list and find somebody that can say, this 

category document is in this office. Work with somebody 

there who can show you where these documents that are 

attached to the subpoena are located. Plus, the ones that 

Mr. Salas has requested during the course of the deposition. 

For example, Anibal Cruz started on September 4, and we 

resumed yesterday. There was time to get whatever we asked 

for during the first part of that deposition. So, I think it 

is a matter of coordinating. 

MR. A. J. BENNAZAR: I agree with you. 

MR. JOHN NEVARES: It has to happen, because we are 

moving along in discovery, and if we don't have the 

documents, there will be things that will come up in the 

documents and which will force us to bring back these 

deponents. Obviously, you don't want to do that, the 

deponent doesn't want to do it. We would rather complete the 

deposition, but until such time as we have the documents it 

will be impossible to complete any of these depositions. 

MR. A. J. BENNAZAR: Understood. 

MR. CAMILO SALAS: Let me also say that there is 

barely two months left of discovery in this case, and we 

need to have really gotten them like yesterday. I don't want 

to have to file any more discovery motions with the judge, 

but if we have to then we will have to. So today, before you 

Compugrafia, Inc. 
Tels. ( 7 8 7 )  7 0 8 - 1 8 2 1  7 0 8 - 1 6 4 3  



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

1 7  

18 

19 

20 

2 1  

2 2  

23 

24 

2 5  

47 

leave, let's try to work on a date. 

MR. A. J. BENNAZAR: You will give me a list? 

MR. CAMILO SALAS: Yes. 

MR. A. J. BENNAZAR: You give me a list and I will 

give you a date. 

BY MR. CAMILO SALAS: 

Q OK, with respect to Item C, you have provided a 

disk, and this is what we printed from the disk. Let me show 

you this- I will mark this as Exhibit # 4 .  What is that 

document ? 

A These are the schools identified as Phase 2 

schools. 

Q OK, here is the 4" tall stack. What is it? 

A This one has the inventory of the equipment that 

the DRC company provided to all the Phase 2 schools, which 

are part of the previous Exhibits. It gives you the serial 

number and the model of the equipment. 

Q Who prepared that list? 

A This list was prepared by DRC. 

Q OK. Let's mark this as Exhibit #5. 

(AT WHICH TIME DEPOSITION EXHIBIT # 5  IS MARKED) 

BY MR. CAMILO SALAS: 

Q Did you have anybody check if the equipment that 

is listed on Exhibit #5 was in fact the Phase 2 schools? 

A That was one of the things that I was interested 
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in. In being provided with that information. In order to do 

that a project was established where 200 technicians from 

different government agencies were used to visit the 1,540 

schools within a three days period. 

Q It was actually four days. 

A I don't remember the date, but I can get it. I was 

towards February. So, what we did was prepare 100 teams, of 

two persons in each team. Those persons were assigned a 

certain number of schools. They would go and did what 

appears in Exhibit #3, which I have given you. These can be 

compared with the list prepared by DRC and we can check if 

the inventory is correct. 

Q And, was it correct? 

A In many cases it is correct. We haven't been able 

to go over all of them. There are boxes full. 

Q You mean, no one sat down to check the inventory 

sheets against the list? 

A Random tests have been made, but not one by one. 

Q In the random checks that have been made it was 

found that the equipment that was found in the schools by 

your teams, in fact, points out what DRC reported in it's 

IlSt? 

A In the samples we have made, yes, sir. That is 

correct. 

Q Visits to the schools was done in which months you 
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say? 

A During the month of February of 2002. 

Q 

equipment? 

Those visits were simply to do an inventory of the 

A Of the communication infrastructure: Servers, 

routers, UPS'S. 

Q But that did not include checking whether the 

equipment was connected, or whether it worked, or anything 

like that? 

A Yes. In many of the cases you will see in the back 

of what was provided to you, that many resources were 

utilized. They made comments about what they found, because 

during the meeting that we had they were given instructions 

to give them some orientation as to how the process was 

suppose to flow. They were asked to include in the part 

marked "commentaries" comments of how they found things. 

Q What, if anything, was done concerning the 

comments that were made by the folks in the back of the 

inventory sheets? 

A Basically, as you can see, on disk I can match the 

equipment as they appear on the other. 

MR. CAMILO SALAS: Let's go off the record. 

(OFF THE RECORD) 

After the recess, 

BY MR. CAMILO SALAS: 
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Q Did you ever utilize the comments in the back of 

these sheets, in any way? 

A Yes. For example, you can read them, you can read 

the comments that they wrote in the back. When you get them 

you will be able to. For example, some of the comments are 

that they couldn't check the equipment, because the box was 

too high. They were provided with copies of the keys, in 

order to be able to open those black boxes. The black boxes 

are locked. Some said that they couldn't do the inventory- 

the part with serial number and description of the 

equipment- because the box was locked. Other comments like, 

the room where the equipment was going to go, the teacher 

was absent so the room is closed. 

Q Here, for example, is one. This is a bad copy in 

the front, but in the back.. . 
A Excuse me, it's possible that I don't have them in 

the same order. 

Q There is a comment on the back that the antenna on 

the 4th Floor i s  destroyed. The only thing left is the 

mounting bracket. In that case, what, if anything, did you 

do with that information? 

A At that time, when the information was received, 

practically nothing could be done. This is February of 2002. 

By that time the contract with DRC was terminated. I 

couldn't request services. 
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Q Did you get anybody to fix it? 

A At that time it: was irrelevant, because by then we 

didn't have any kind of communication with those schools. 

Q Up until today has it been repaired? 

A NO, sir. 

Q Did you obtain any information about when that 

antenna was broken? 

A That information was not provided in the inventory 

form. 

Q You will agree with me that with a broken antenna 

that will affect a person's ability to access the Internet? 

A Counsel, that is not totally true. An antenna 

provides direct communication to different places around the 

school. 

Q Right. So, if you have one broken antenna, that 

could affect some persons? 

A Some specific areas, yes. That is if there is 

access. If the line of communication were active. 

Q Of course. Hopefully, we will get all of these 

documents and we will get a chance to read them, and I will 

ask you questions about them next time we see each other. 

A Gladly. 

Q Let's talk about the electric supply to the 

schools. At the time of the September 18, 2001 report, your 

folks had found that there were problems with the 

Compugyafia, Inc. 
Tels. (787) 708-1821 708-1643 



1 

2 

3 

4 

5 

6 

1 

8 

9 

1 0  

11 

12 

13 

14 

15 

16 

1 7  

18 

1 9  

2 0  

2 1  

22 

23 

24 

25  

5 2  

electricity to many of the schools, right? 

A Can you be specific? What kind of problems? 

Q Some of the schools did not have adequate energy 

supplied to operate the servers and all of the equipment. 

A During the visits, the phone calls that were 

received from the schools, there was information that the 

servers were not working. In many cases they were asked to 

look and see if the servers were on. Many, many. I am 

talking, Counsel, about the beginning when I started in 

July. Already at this date until about the time of the 

report, most of the complaints had to do with connections 

being made with extension cords. They would get 

disconnected. We cannot deny that in some schools voltage 

problems were reported. That is more or less the type of 

complaints that were received during the period of time I 

was interacting with DRC. 

In fact, one of my recommendations in the report 

that I prepared for the Department is that a meeting be held 

with each of the suppliers, and that he request from them a 

plan of recuperation of the physical infrastructure, which 

they had to provide in the schools. This meeting was held 

on the 3 lSt  of October of 2001. Mr. Anibal Cruz requested 

from both companies to prepare a recuperation plan for the 

schools they had assigned to them. Both companies submitted 

that plan where, for example, that they establish- in the 
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case of DRC- that the electrical extensions they were going 

to provide be covered with cover plates. To check and 

relocate the black boxes. The object of the plan was to be 

able to recover that school. I must state that both 

companies started complying with that. 

MR. A. J. BENNAZAR: For the sake of clarity may I 

request that the witness say which companies he is talking 

about? 

DEPONENT: Yes. DRC, as well as PRTC, that was in 

charge of doing all this. It is a continuous process whose 

purpose was to try and provide access to the schools. It was 

done until the contract was terminated. 

BY MR. CAMILO SALAS: 

Q Do you still have in front of you the document 

that Counsel provided to you, which is in English? 

A Yes. 

Q I am going to mark that document as Exhibit #6. 

(AT WHICH TIME EXHIBIT # 6  IS MARKED) 

BY MR. CAMILO SALAS: 

Q Turn to page 2, please. Do you see Item # 5  at the 

bottom of page 2 ?  I am going to read it in English, and if 

you need it translated we will translate it. "Electrical and 

Security Infrastructure: Many of our schools have electrical 

deficiencies and security problems. Electricity is not 

enough to properly use computers, and many schools do not 
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have security bars to protect the equipment from thieves. 

Many millions of dollars are needed to provide adequate 

electricity and security to each school." Do you need 

translation? 

A No, I understand it. 

Q Is that true? 

A I did not prepare the document, but I can tell you 

that indeed there are schools that have electrical problems. 

I believe that I already mentioned that to you. 

Q Do you agree with this statement that I read? 

A In order to provide access to the Internet you do 

not require optimal electrical conditions. Basically, with 

one or two PC's- which was our minimum objective- which are 

the requirements for one room. Now, if you are talking to me 

about full computer labs I would be in more agreement with 

this statement. But, two P C ' s ?  That's what you have in your 

home. The voltage that is needed. It's not a matter of 

turning on the computers and having all the electricity in 

the school go down. 

Q so, you don't agree with the word "many" in that 

statement? 

A The purpose that we wanted was to provide Internet 

access to schools. I am not in agreement, because it's 

really minimal requirements that are needed. 

Q You had complained earlier that in some schools 
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they had to use a 100' extension cord. 

A Perhaps I didn' t explain myself well, Counsel. 

Just like this microphone, I have to connect it to something 

so that it can work. You are talking to me about electrical 

deficiencies. Many. Which means that if I need energy to 

reach this equipment where I wrongly placed the 

infrastructure for the equipment, when the p l u g  is here on 

this wall, and I have to lay this cable, that i s  not right. 

If we have the electricity here, then we can plug in a PC 

and connect it. 

Q If the electrical plug is in the dining room you 

will have no problem putting the equipment in the dining 

room? 

A I can put a computer anywhere, even in the 

bathroom, if it has a plug. 

Q Then why did you complain earlier this morning 

during the deposition that DRC had made attempts to place a 

computer, or the servers, in the dining room? 

A Because, those are not the adequate places to 

place them in the schools. 

Q Precisely. If that is where the electrical outlet 

that is available is located, wouldn't it be better to put 

the equipment in the proper room and then run an extension 

cord? 

A Yes, if it were the only alternative, but, there 
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